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January 15, 2015 
 
 
Mr. James Saric 
Remedial Project Manager 
USEPA Region 5 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3511 
 
Subject: Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Supplemental Remedial Investigations/Feasibility Studies  
Monthly Progress Report, December 2014  

   
Dear Jim: 
 
Attached is the 94th monthly progress report for the Allied Paper, Inc./Portage Creek/Kalamazoo 
River Superfund Site (Site) Supplemental Remedial Investigations/Feasibility Studies (SRI/FS). 
The monthly progress report is submitted per Paragraph 37 of the February 2007 
Administrative Settlement Agreement and Order on Consent (AOC), Docket No. V-W-07-C-864, 
and Section 7.1 of the associated Statement of Work (SOW). This report is also submitted per 
Paragraph 19a of the 2007 AOC for Removal Action (Docket No. V-W-07-C-863) and 
Paragraph 19a of the 2009 AOC for Removal Action (Docket No. V-W-09-C-925).   
 
If you have any questions, please do not hesitate to contact me. 
 
Sincerely, 
 

 
L. Chase Fortenberry, PG 
Senior Remediation Project Manager 
Environmental Engineering, Environmental Affairs 
Georgia-Pacific LLC 
 
Attachments 
 
cc: Michael Berkoff, USEPA 

Ramon Mendoza, USEPA 
Paul Bucholtz, MDEQ  
Judith Alfano, MDEQ 
Sharon Hanshue, MDNR 
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Mark Mills, MDNR 
Jeff Keiser, CH2M HILL  
Todd King, CDM-Smith  
Todd Goeks, NOAA 
Julie Sims, NOAA 
Lisa Williams, USFWS 
Richard Gay, Weyerhaeuser Company 
Martin Lebo, Ph.D., Weyerhaeuser Company 
Kathy Huibregtse, ENVIRON 
Garret E. Bondy, P.E., AMEC E&I, Inc. 
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Significant Developments and Activities during the Period: 

• On December 5, 2014, AMEC, on behalf of Georgia-Pacific, submitted a summary of results 
from the fall 2014 fish survey activities to USEPA and MDEQ. 

• On December 9, 2014, Georgia-Pacific, USEPA, MDEQ, and their consultants participated in 
a work group meeting to discuss agency comments related to hydrodynamic and conceptual 
site modeling presented in the draft SRI reports for Areas 2 and 3. 

• On December 10, 2014, Georgia-Pacific, USEPA, MDEQ, and their consultants participated 
in a work group meeting to discuss objectives and protocols for long term monitoring fish 
sample collection. 

• On December 11, 2014, EPA held a public meeting in Kalamazoo, Michigan to provide the 
public with an overview of information contained in the Area 1 FS.  Georgia-Pacific 
representatives participated in the presentation. 

• On December 19, 2014, AMEC, on behalf of Georgia-Pacific, submitted the final Area 1 FS to 
EPA. 

• Georgia-Pacific awaits the following: 

– MDEQ’s complete response to the January 9, 2013 Freedom of Information Act 
request. 

– USEPA response to June 25, 2014 Plainwell TCRA letter requesting elimination of 
the financial assurance requirement associated with the Plainwell No. 2 Dam TCRA 
AOC. 

 

Data Collected and Field Activities Conducted during the Period 

 None. 

 
 
Laboratory Data Received during the Period 

• Georgia-Pacific is in the process of receiving and validating analytical data for the soil and 
sediment samples collected during completion of the Area 4 Field Sampling Plan activities.  
The first portion of validated analytical results was transmitted with the November 2014 
monthly progress report.  The second set of validated analytical results is transmitted with 
this monthly progress report in an electronic Microsoft Excel database file.  It is anticipated 
that the remainder of validated laboratory data will be provided for agency review with the 
January 2015 monthly progress report.  

 
 
Problems 

• None. 

 

Actions Taken to Correct Problems 

• NA. 
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Developments Anticipated during the Next Two Reporting Periods 

• Georgia-Pacific anticipates resubmittal of the draft area-wide non-PCB screening evaluation 
report in January 2015. 


